

LUMINA ENERGY · HELIOS PLATFORM

Product Roadmap

Q4 2024 Edition — Updated after Q3 OKR Review

■ **CONFIDENTIAL** — Not for sharing with customers without executive approval

Owner: Meera Pillai (VP Product) + Elena Vasquez (VP Engineering) | Last Updated: 2024-10-25

Meera, 2024-10-25: The Q4 roadmap reflects two major strategic commitments: (1) the US market expansion (first customer targeted Q3 2025), and (2) the Platform Reliability & Security investment. Confidence ratings are included for items beyond Q1 2025 — treat Now/Next as commitments, Later as direction.

NOW — Q4 2024 (Oct – Dec 2024)

Committed features in active development with engineering allocations.

FEATURE / PLATFORM ITEM	TEAM	DELIVERY	SUCCESS METRIC
Adaptive Forecasting Thresholds Dynamic alert thresholds adapting to expected demand patterns (TransnetBW demo Nov 30)	Grid Intelligence	Nov 2024	>70% of TransnetBW operators rate notifications as
Technician Mobile Offline Mode GA v4.6 shipped to NW Grid UK pilot; v4.6.1 bug fixes → GA rollout	Customer Experience	Dec 2024	90%+ complete job updates within 5 min of reconne
Dispatch Service Node 20 Migration — Phase 1 (Staging) Node 16 is EOL (SEC-HIGH-002); migration to Node 20	Platform Engineering	Nov 22 (staging)	Staging running Node 20 with no regressions
mTLS Expansion (4 → 8 Service Pairs) Istio mTLS rollout; zero-trust network requirement	Platform Engineering	Dec 2024	8 service pairs with mTLS enabled
Forecasting Model Seasonal Recalibration Routine autumn retraining after October drift (MAE >180)	AI/Data Engineering	Nov 2024	MAE back below 150 MW across all customers

NEXT — Q1 2025 (Jan – Mar 2025)

FEATURE	TEAM	ENG LEAD	CONFIDENCE
Customer Self-Service Threshold Config All alert thresholds configurable in portal without Lumina engineer involvement	CX + Grid Intel.	Chidi Eze	HIGH
Dispatch Intelligent Routing v2 (ML-Powered) 18% MTTR reduction in pilot; productionising constrained-optimization dispatch model	Grid Intelligence	Farah Okonkwo / Lin Chen	MED
GDPR Right-to-Erasure Automation Automates TimescaleDB partition erasure (GDPR-GAP-001)	Platform Engineering	Rosa Lindqvist	HIGH
Dispatch Service Node 20 — Phase 2 (Production) Requires Phase 1 (staging) completion in Q4 2024	Platform Engineering	Tanvir Rahman	HIGH

ISO 27001 Certification Preparation Required by TransnetBW and ENGIE at 2025 renewal; gap remediation begins	Security	Yasmin Osei	HIGH
IoT Cross-Region Fleet Indexing Fixes largest DR gap — 42M devices cannot auto-register in secondary region	Grid Intel. + Platform	Lars Eriksson	MED

NEXT — Q2 2025 (Apr – Jun 2025)

FEATURE	TEAM	CONFIDENCE	NOTE
Virtual Power Plant (VPP) Optimization Model Schedule-based battery charge/discharge optimization	Grid Intel. + AI/Data	MED	ENGIE: €2M contract extension if delivered. High strategic priority
US Market Launch — Core Platform US data residency (us-east-1), NERC CIP foundation, 2 initial US customers	All teams	MED	First US customer go-live targeted Q3 2025. Q2 is preparation
Enhanced Customer API — OpenAPI v2 OpenAPI 3.1 spec, auto-generated SDKs	Platform + Backend	HIGH	Enterprise customers building integrations are hitting friction with current APIs

LATER — Q3 2025 and Beyond (Directional)

Items below are strategic direction only — no committed teams or timelines. They are included for planning awareness and will be sized in future quarterly cycles.

ITEM	CATEGORY	HORIZON
Predictive Maintenance Alerts — transformer hot-spot, cable fault early warning	AI/ML	Q3 2025
Natural Language Interface for Grid Queries — ask plain-English questions about grid state	AI/ML	Q4 2025
Autonomous Demand Response — auto dispatch demand response signals	AI/ML	2026+
Zero-Trust Network — universal mTLS + service mesh for all internal services	Platform	Q3 2025
Multi-Cloud Support (Azure / GCP) — unlocks 'no single cloud' procurement policies	Platform	2026+
India Market Entry — state electricity distribution companies; regulatory complexity high	Market	2026
MENA Market Entry — Gulf smart grid projects; requires Arabic support	Market	2026+

Explicitly NOT on the Roadmap

ITEM	DECISION	RATIONALE
Direct end-consumer mobile app	Not planned	Would compete with our customers.
Hardware manufacturing	Not planned	Software company — we integrate with hardware vendors.
SCADA replacement	Not planned	We complement SCADA, not replace it.
Real-time automated grid switching	2026+ only	Requires IEC 61850 safety certification.

Billing software	Not planned	We integrate with billing via API. Not our domain.
------------------	-------------	--